Student Information System (SIS) Modernization Project

April 2, 2019
SIS Modernization Project

• Current SIS
  • Fragile 20+ year old technology
  • 180+ ancillary applications
  • Escalating support costs

• Future SIS
  • Oracle PeopleSoft Campus Solution 9.2
  • Student financial planning
  • Exadata
  • Comparatively low support costs
Dec. 2018
• MSU Board approves SIS Modernization Project
• Oracle PeopleSoft Campus Solution 9.2

Jan. 2019
• Implementation services partner RFP
• Initiate project team training

Feb. – April 2019
• Implementation services partner
• Planning phase

May 2019 – Dec. 2020
• Project implementation
• Unit outreach
• Business readiness
Timeline

**Feb. – April 2019**
- Implementation services partner
- Planning phase

  - Onboard
    - MSU and SCI Consulting team members
  - Begin Design
    - Current to future state business process mapping (IDP)
  - Initiate
    - Communication with MSU community

**May 2019 – Dec. 2020**
- Project implementation
- Unit outreach
- Business readiness

  - Implement
    - Deploy campus solutions concurrently with academic year progression
  - Unit Outreach
    - Unit liaison program
    - Road shows and demos
  - Business Readiness
    - Implement communication, training and go live support
Immediate Next Steps

• Regular meetings with **Faculty Senate** and **University Council**

• Initiate **communication** through SIS website, listservs and email

• Develop **unit liaison group** consisting of academic and administrative representatives
Questions?
SPARTANS WILL.